RESOLUTION 2010-0210

Ringland Johnson Change Order # 55 – Window Extensions, Floor Fill, Sill Replacements

WHEREAS, the Long Range Planning Committee held their regular meeting February 4, 2010 with Ringland Johnson and Holabird & Root to review project progress and change order requests;

WHEREAS, the Long Range Planning Committee is recommending Ringland Johnson Change Order #55 be presented to the full County Board for approval;

WHEREAS, This unforeseen condition could not be detected until an original window was removed and once removed, the existing conditions required placement of the windows further to the exterior than originally planned, creating the need for window extensions on the interior; including the half round windows, and replacement of 11 missing window sills removed in previous remodels in lieu of building over them.

NOW THEREFORE, be it resolved the County Board approve Ringland-Johnson Change Order #55 as presented to furnish and install window extensions, fill in the floor between 2nd and 3rd floor at each window, and install 11 missing window sills on a Time and Materials basis not to exceed $38,794.

Presented and adopted at the February 16, 2010 Ogle County Board Meeting

Attest:

_____

Rebecca Huntley, County Clerk

_____

W. Ed Rice, Chairman